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vABSTRACT
Several researchers have tried to determine the factors for a successful project
for a long time and it's found abounded in the literature.  Lists of variables have been
abounded in the literature. However, effective implementing of concept of critical
success factors (CSFs) requires project strategies to procure the project/product are
paramount important. Hence, increasing complexity and uncertainty of traditional
procurement, inflicting pressure on the local construction industry to look for
alternative approach. The study investigates CSFs and procurement strategies (PSs)
of a construction project are considered as one of the vital ways to ensure project
success and to improve the effectiveness of project delivery. Although the industry
has long been using the traditional method to procure projects, however, with the
increasing complexity and uncertainty in the construction industry, the traditional
procurement procedure has become obsolete and inappropriate, thus putting pressure
on the local construction industry to look for a more efficient alternative approach.
The aim of this study is to determine the factor that contributes the success of
construction project in Malaysia. This study uses a comprehensive literature review
to determine CSFs factors and strategies to design a survey questionnaire.  Based on
the expert consensus and survey results, mean score method has been used in
quantitative analysis to ranking the CSFs and strategies. As a result of this, the study
developed Integrated Project Success (IPS) model for Malaysian construction
industry as appropriate relationship-based procurement process (RBPP). The benefit
of this study encourages policy makers and construction stake holders effective
involvement in project procurement and project success.
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ABSTRAK
Beberapa penyelidik telah cuba menentukan faktor-faktor untuk projek yang
berjaya untuk masa yang lama dan didapati ramai sekali dalam kesusasteraan.
Senarai pembolehubah telah ramai sekali dalam kesusasteraan, namun berkesan
melaksanakan konsep faktor-faktor kejayaan kritikal (CSFs) memerlukan strategi
projek untuk mendapatkan projek/produk adalah penting.  Oleh itu, kerumitan yang
semakin meningkat dan ketidaktentuan perolehan tradisional, mengenakan tekanan
ke atas industri pembinaan tempatan untuk mencari pendekatan alternatif. Kajian ini
menyiasat CSFs dan strategi pemerolehan (PSS) projek pembinaan dianggap sebagai
salah satu cara yang penting untuk memastikan kejayaan projek dan untuk
meningkatkan keberkesanan penyampaian projek.  Walaupun industri ini telah lama
menggunakan kaedah tradisional kepada projek-projek mendapatkan, bagaimanapun,
dengan kerumitan yang semakin meningkat dan ketidaktentuan dalam industri
pembinaan, prosedur perolehan tradisional telah menjadi usang dan tidak sesuai,
sekaligus meletakkan tekanan ke atas industri pembinaan tempatan untuk mencari
yang lebih pendekatan alternatif yang cekap. Tujuan kajian ini adalah untuk
menentukan faktor yang menyumbang kejayaan projek pembinaan di Malaysia.
Kajian ini menggunakan kajian literatur yang komprehensif untuk menentukan faktor
CSFs dan strategi untuk reka bentuk soal selidik.  Berdasarkan pakar konsensus dan
keputusan kaji selidik, kaedah skor min telah digunakan dalam analisis kuantitatif
untuk ranking CSFs dan strategi.  Hasil daripada ini, kajian yang dicadangkan
penyampaian projek bersepadu (IPD) yang berasaskan hubungan perolehan strategi
(RBP) yang sesuai dan dibangunkan bersepadu kejayaan projek (IPS) model bagi
industri pembinaan Malaysia.  Manfaat kajian ini menggalakkan pembuat dasar dan
pihak-pihak berkepentingan pembinaan penglibatan yang berkesan dalam perolehan
projek dan kejayaan projek.
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1CHAPTER 1
INTRODUCTION
1.1 Background of the Study
Construction industry plays a major role in development and achievement the
goals of society. The construction Industry constitutes an important element of the
Malaysian economy, and plays an important role in generating wealth and improving
the quality of life for Malaysian, the construction Industry also provides job
opportunities for approximately 800,000 people (CIDB Malaysia, 2007). Over the
last 20 years, the industry has consistently contributed approximately 3-5 per cent to
the national GDP (CIDB Malaysia, 2009). Given this, under the Tenth Malaysia
Plan (2011-2015), the Ministry of Works plans to inject an estimated RM 138 billion
(approximately US$46 billion) to enhance the growth of the construction sector
(CIDB Malaysia, 2010). It shows how important to manage the projects in, cost-
effectiveness, shorten construction time, good quality, efficiently and to enforce the
success factors of a construction industry (Ali, et al., 2010).
Construction industry has complexity and dynamic in nature because it
contains large number of parties as clients, contractors, consultants, shareholders
2and, regulators.  Buildings projects are becoming much more complex and difficult
(Chan, et al., 2004). The project team is facing unprecedented changes.  The success
of a project is a very critical issue in the construction industry.  The study of project
success and the critical success factors (CSFs) are considered to be a means to
improve the effectiveness of project.  However the concept of project success has
remained ambiguously defined in the mind of the construction professionals.  Project
success is almost the ultimate goal for every project.  However, it means different
things to different people.  While some writers consider time, cost and quality as
predominant criteria, others suggest that success is something more complex (Chan
et al., 2004).
The concept of success in a construction project can, according to some
researchers is evaluated only when the evaluation dimensions are adequately defined
(Baker et.al, 1983; Slevin and Pinto, 1986; Morris and Hough, 1987, and Turner
1993).  Generally, in any project the evaluation dimensions correspond to the
traditional constraints of time, cost, and quality parameters. Ashley et al (1987)
defined project success as “results better than expected or normally observed in
terms of cost, schedule, quality, safety, and participant satisfaction”.  The first study
to identify lists of critical success factors was undertaken by David Ashley (1987),
who identified which factors were most influential in successfully completing
construction projects.
The study of project success and (CSFs) is often considered as one of the
vital ways to improve the effectiveness of project delivery (Chan et al., 2004).  One
of the reasons of the difficulties in managing a construction project, especially in the
government sector is due to the failure in determining the CSFs across project phases
(Takim et al., 2004).  Numerous studies have been conducted over the years to
investigate factors that are really critical towards project success, (Chan and
Kumaraswamy, 1996; Cooke and Davies, 2002; Nicolini, 2002; Chan et al., 2004;
Anderson et al., 2006; (Toor and Ogunlana, 2009).  Thus; highlighting the
importance of critical success factors (CSFs) study towards construction project
success.  However, no general agreement can be made (Chan et al., 2004).
3Therefore, the study very important to about determining project success consider
what it means when a project is successful, and to whom.  This is a question that
should be answered ﬁrst, before trying to solve the puzzle of the factors that
inﬂuence success (Juha Salminen, 2005).
Different researchers have tried to determine the factors for a successful
project for a long time. Lists of variables have been abounded in the literature;
however, the concept of critical success factors CSFs. or project success remained
vaguely defined as there is no general agreement achieved. It is generally accepted
that the major goals of all parties involved in construction projects–owners,
contractors, engineers and consultants in either the public or private sector is to
successfully complete the project on schedule, within planned budget, with the
highest quality and in the safest manner (Chan et al., 2004; Mohammed M.
Alkhathami, 2004; Rohaniyati Salleh, 2009). The aim of this study is to determine
the factor that contributes the success of construction project in Malaysia. This
study uses a comprehensive literature review to determine CSFs factors and
strategies to design a survey questionnaire.  Based on the expert consensus and
survey results, mean score method has been used in quantitative analysis to ranking
the CSFs and strategies. The results suggest a strong consistency in perception
between respondents in recognising the significance of human-related factors such as
competence, commitment, communication and cooperation towards the success of a
construction project, these factors being the core element in relationship-based
procurement reinforced the need and viability of such procurement methods. As a
result of this, the study proposed integrated project delivery (IPD) as appropriate
relationship-based procurement (RBP) strategy and developed integrated project
success (IPS) model for Malaysian construction industry. The benefit of this study
encourages policy makers and construction stake holders effective involvement in
project procurement and project success.
41.2 Issues
With rapid changes happening in the construction industry, both findings
have become obsolete and unable to reflect the current development in the industry
especially with the growing needs for a relationship-based approach in procurement
in substitution to the traditional method (CIDB Malaysia, 2009). The general
perception on the Malaysian construction industry as a whole is underachieving. It
has low profitability and does not invest enough in training, research and
development. Limited trust, little cooperation, poor communication and an
adversarial relationship are among the key problem areas experienced in the
Malaysian construction industry. Nevertheless, most of these findings are based on
anecdotal evidence and hearsay without any concrete empirical support from
established research methodology. Therefore, re-exploring the factors essential to
the success of the construction project will help in gaining a better insight towards
the industry, especially on the human-related issue. It also provides a strong
foundation for further route of the current research on the development of an
effective relationship-based procurement model in Malaysia.
1.3 Problem Statement
An examination of the relevant recent literature indicates that Malaysian
construction projects are suffer from many problems and complex issues in projects
success, in the private and public sector, because of many evidential reasons, that
construction projects are frequently completed with large cost overruns, extended
schedules and quality concerns, disputes, arbitration, litigation, and total
abandonment. These problems caused by human-related factors, which originated
from the nature of the traditional procurement procedure. According to (CIDB,
2009) the traditional competitive approached to procurement which relied on
5independent firms bought together by competitive bidding has caused adversarial
attitude and fragmentation in the construction industry.
1.4 Aim and Objectives of the Study
The aim of this study is to determine the factor that affect the success of
construction project in Malaysia. To achieve this aim, the following objectives have
been identified:
i. To determine the critical success factors for the construction projects
from general perspectives,
ii. To evaluate the critical factor and strategy that effect on projects success
in Malaysian construction industry, and
iii. To develop a suitable model of relationship-based procurement process
for Malaysian construction industry.
1.5 Scope and Limitation
The scope of this research focuses on Critical success factors, Human-related
critical success factors that inflicted the project failure, and, to address relationship-
based strategy for all levels of construction participants in Malaysian construction
industry such as the client, contractors and consultants.
61.6 Significance of Research
For every finished construction project in Malaysia, a number of deficiencies
or failures occur, and continue to occur. Occasionally, new problems develop and
despite efforts to implement success factors, these problems have persisted. These
problems were observed in the status of (Construction Industry Master Plan (2004))
and (CIDB, 2009), indicates the traditional competitive approached to procurement
which relied on independent firms bought together by competitive bidding has
caused adversarial attitude and fragmentation in the construction industry.
Therefore, this research will contribute to the formation of a relationship-
based approach model which is suitable to the Malaysian construction industry
context in line with the aspiration of Malaysian Construction Industry Master Plan
(2004) in order to help project parties alleviate the human related problem, and
minimize construction project problems. This gap in the research has motivated the
current study.
1.7 Brief Research Methodology
This research methodology is briefly presented by flow chart as shown in
Figure 1.1. Detail of the methodology will be explained in chapter 3.
7Research design Methodology
Figure 1.1 BriefResearch design Methodology
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